DO TMDL - Phased Implementation Plan
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1 TMDL Development - Phase 1 " ' ' ) ! ' !
2 Develop Stakeholder Implementation/Assurance Plar |
3 Prepare TMDL Report

4 Basin Plan Amendment for Phased Approach

5

6 |CALFED Demo & Studies

7 CALFED Contracting Process

8

9 Aeration Monitoring & Modeling

10 Install & Troubleshoot Monitoring Stations

1 Monitoring O&M for Aeration Demo

12 Aeration Operational Model Development

13

14 Demonstration Aerators

15 Aeration technology altemative analysis

16 Design & Permitting

17 Aerator Construction

18 Demonstration Phase 1

19 Design & Permitting of Modifications

20 Construct Modifications

21 Demonstration Phase 2

22

23 Upper Watershed Studies

24 Peer-Review / Alternatives Workshop

25 Data collection

26 Growth dynamics studies in SJR

27 Algae source studies

28 Algae Control Studies
29 Other studies
30
31 Interim Peer-review
32 Final Peer-Review
33 CALFED Studies Complete
34
35 |Phase 1 Post-Study O&M of Monitors & Aerators
36
37 |TMDL Development - Final Phase
38 Prepare Final Implementation/Assurance Package
39 Basin Plan Amendment/CEQA for Final Phase
40 End Interim Phase/Begin Final Phase Implementatior
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